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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-00-14

ISSUE

Resolution G-99-27,  STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds allocated for local project development or right of way costs must be
expended by the end of the second fiscal year following the fiscal year in which the funds were allocated.

For the intercity rail project on the attached chart, the responsible agency will not be able to meet the deadline
specified in accordance with the STIP Guidelines. The responsible agency has requested an extension to allow
sufficient time to resolve outstanding issues.

RECOMMENDATION

The Department supports the project completion extension request for the North San Diego County Transit
Development Board (NSDCTDB).

SUMMARY

The Commission has allocated $200,000 for the project on the attached chart.  To date, $166,147 has been
reimbursed for eligible expenditures, with a balance of $33,853 remaining.  The attached chart describes the
delays that have resulted in the extension request.
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 REQUEST FOR TIME EXTENSION FOR PROJECT COMPLETION
INTERCITY RAIL PROJECT

CTC Resolution G-99-27, STIP Guidelines, Section 59- Timely Use of Funds

Recipient Project
Description

Allocation
Date

Resolution
No.

Allocation
Amount

Year/
Program

Status/ Reason for Delay Extension
Request/To

Department
Recommendation

NSDCTDB Del Mar Bluffs
Stabilization

10-30-97

Project
Completion
Deadline:
6-30-00

MFP-97-34 $200,000

Approved
Expenditures
to date:
$166,147

Remaining
balance:
$33,853

Percentage
of project
completed:
83.1%

1997-98
TCI

A significant error by a
subconsultant invalidated
the initial Geotechnical
Investigation. A new
subconsultant must now
complete a whole new
Investigation

7 months

Through:
January 31, 2001

Approve request for 7 months
extension due to invalidation of the
Geotechnical Investigation and the
need for a new Investigation. This
report is necessary before the
stabilization project can proceed.


